

**2019 ANNUAL STREET PROGRAM  
SCHEDULE FOR WEEK OF SEPTEMBER 2ND**

DATE	CITY CREWS	CONTRACTORS	SURVEY NEEDS
2-Sep			
	HOLIDAY. NO WORK.	Stark:	
		Rennhack:	
3-Sep			
	N. Water St. - Crews doing dig out.	Stark:	
	Norma Dr. - Stormwater Crews doing storm sewer & dig out.		
	Margaret St. - Crews doing dig out.	Rennhack: curb & gutter on Margaret, and sidewalks	
4-Sep			
	N. Water St. - Crews doing dig out.	Stark:	
	Norma Dr. - Stormwater Crews doing storm sewer & dig out.		
	Margaret St. - Crews doing dig out.	Rennhack: curb & gutter on Margaret, and sidewalks	
5-Sep			
	N. Water St. - Crews doing dig out.		
	Norma Dr. - Stormwater Crews doing storm sewer & dig out.	Stark:	
	Margaret St. - Crews doing dig out.	Rennhack: curb & gutter on Margaret, and sidewalks	
6-Sep			
		Stark:	
		Rennhack:	